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Key Benefits  

► The provided schedule summarizes the production schedule for Metra for the first 8 vehicles. 
► This summary groups every production activity so there will be various activities within different 

groups. 
► Our internal scheduling is structured by calendar weeks, and the summary below is by month- 

therefore it can be assumed plus or minus 1 month depending on the start and end dates shown.  
► It is assumed the contractual milestone, Approval of the Master Program Schedule, will supersede 

this preliminary schedule.  

1 Schedule Summary 

Milestone NTP + Months 

First Last 
Carbody Completion 17 35 
Release for Shipment 33 43 
Conditional Acceptance 43 48 
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Year
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