



# Change Order

<b>TO</b> Sebastian Trachsel Stadler US, Inc. 5880 W 150 S Salt Lake City, Utah 84104	<b>DATE</b> 9/18/25	<b>CHANGE ORDER NO.</b> 1
	<b>CONTRACT NUMBER</b> PA0002045	
	<b>PROJECT/ACCOUNT NUMBER</b> 5605	
	<b>PROJECT DESCRIPTION</b> New Battery Powered Trainsets	
<b>DESCRIPTION OF CHANGE(S)</b> Increase the kilowatt-hours (kWh) of the ABB batteries from 325 kWh to 1,055 kWh for a minimum of eight (8) base order trainsets and up to a maximum of sixteen (16) trainsets in accordance with STAUS-MTRA-0008, which will improve the trainsets' operational range. Each trainset battery increase from 325 kWh to 1,055 kWh shall be at a fixed price of \$1,861,315.00.		
List Contract Modification(s), if any. All other terms and conditions remain unchanged. Change Order must be executed by Metra's CEO/Executive Director in order to be binding.		

### CONTRACT COST & TERM SUMMARY

ORIGINAL CONTRACT AMOUNT .....	\$ 335,400,255		
TOTAL PREVIOUS CHANGE ORDER(S) .....	\$ 0		
CONTRACT AMOUNT PRIOR TO THIS CHANGE ORDER .....	\$ 335,400,255		
THIS CHANGE ORDER AMOUNT .....	\$ 29,781,040		
REVISED CONTRACT AMOUNT .....	\$ 365,181,295		
PREVIOUS COMPLETION DATE PRIOR TO THIS CHANGE ORDER: <del>6/4/2029</del> <i>PP ST</i> THE CONTRACT TIME WILL BE INCREASED BY <u>0</u> CALENDAR DAYS. REVISED DATE OF COMPLETION AS OF THIS CHANGE ORDER: <del>6/4/2029</del> <i>PP ST</i>			
1. CONSULTANT/ CONTRACTOR	NAME/TITLE: Sebastian Trachsel, Commerical PM	SIGNATURE <i>[Signature]</i>	DATE 9/18/2025
2. METRA USER DEPARTMENT	NAME/TITLE: Kevin Rainey, Assistant Deputy Executive Director - Operations	SIGNATURE <i>[Signature]</i>	DATE 10.01.25
3. GRANT MANAGEMENT OR BUDGET	NAME/TITLE: Habib Ismail, Director Project Implementation	SIGNATURE <i>[Signature]</i>	DATE 12/18/2025
4. PROCUREMENT OPERATIONS	NAME/TITLE: Geoffrey Urban Senior Division Director	SIGNATURE <i>[Signature]</i>	DATE 12/30/2025
5. LAW	NAME/TITLE: <del>Thomas Andreoli</del> <i>Andrew J. Henning</i> <del>General Counsel</del> <i>Senior Counsel</i>	SIGNATURE <i>[Signature]</i>	DATE 01/02/26
6. AUTHORIZED	NAME/TITLE: Jim Derwinski CEO/Executive Director	SIGNATURE <i>[Signature]</i>	DATE 1-2-26

CC: OD BE

PU-10.01-II-Rev3 Dated 03/22/24

Initials: PP Peter Papanikolau, Lead Contracting Officer - Metra

Initials: ST Sebastian Trachsel, Commercial PM - Stadler US, Inc.